

~~SECRET~~

DCI/IC 73-0777

23 July 1973

MEMORANDUM FOR: Dr. Clarke

SUBJECT : Status Report on COINS Project

1. This report is in the form of a fact sheet for use in connection with the IRAC meeting on Monday, 23 July 1973. OMB has requested (by letter of 14 July 1973 from Mr. Bridgewater to Mr. Colby) that a plan for COINS development and FY-75 funding thereof be available for review prior to November 15, 1973. This letter is at Attachment 1.

2. Responsive to prior initiatives involving OMB, DCI and ASD(I), an interagency group chaired by a representative of OASD(I), Dr. Malkin, convened last fall and prepared a COINS Report dated 1 February 1973. The recommendations of this report were approved on behalf of the DCI by letter of 9 April 1973 from General Allen to [REDACTED]

25X1

3. The principal actions recommended by the Report are now being implemented, as follows:

a. The recommendation that ASD(I) become Executive Agent for COINS, under DCI auspices, has been carried out.

b. The recommendation that the COINS Project Office be placed under the Executive Agent has been carried out.

c. The recommendation that the COINS Project Office be staffed by representatives of the entire community stands as follows. The COINS Project Manager states that at present his Office, located at [REDACTED] He states that he is preparing a request to augment his existing staff by 9-12 additional billets and people from the community. He seeks these people to assist consumers make greater use of COINS and to improve the quality of COINS files.

25X1

d. The recommendation to upgrade COINS to the TK level. This upgrading was directed by letter of 9 April 1973 from General Allen to the Directors of DIA, NSA and CIA/NPIC. Technical arrangements to put this decision into effect have been completed and the system is now at a TK level.

25X1

e. The recommendation to improve and expand the substantive files included in COINS is being acted upon by means of a Files Selection Working Group. This interagency panel has been meeting [REDACTED]

~~SECRET~~

MORI/CDF


~~SECRET~~

Status Report on COINS Project

23 July 1973

regularly since April to review the structured files of substantive information maintained by the several agencies and to evaluate their potential for interagency use through COINS. The schedule of this working group calls for their work to be concluded this fall. The implementation of their conclusions, however, depends on the outcome of the efforts (see next paragraph) to upgrade the hardware aspects of the COINS system.

f. The recommendation to submit a detailed plan for upgrading the COINS system is being acted upon as follows.



25X1

(3) The COINS Project Manager's people are meeting with COINS Sub-System Managers in the several agencies to collect information leading to the preparation of a Technical Development Plan (TDP). This plan concerns making the practical arrangements for transition from the existing COINS system to the upgraded COINS II system, while maintaining service to customers. It includes budgetary projections for all agencies for several years beginning with FY-75. Funding implications for TDP are not yet known; however, funding needs for the total COINS system appear to relate primarily to (1) and (2) above.

SECRET

Status Report on COINS Project


23 July 1973

f. The recommendation that COINS management reporting be strengthened, to allow evaluation of usage, timeliness and effectiveness. The COINS Project Manager states that statistical reporting procedures were completely revamped in January 1973, and that procedures are being developed to measure utility of COINS on a regular basis. Personnel and funding, not now available, will be required to carry out these functions most effectively.

4. Status of Funding for COINS

a. [redacted] The details of examining substantive files and working out technical plans for computer netting made it impracticable to utilize these funds before their expiration on 30 June 1973. This conclusion was reaffirmed on 20 June in a meeting that included [redacted] (Community Comptroller) and [redacted] (Director PPB/CIA). 25X1

b. COINS Project Manager's Office current lack of funds. The COINS Project Manager states that there are no funds specifically programmed at this time for the upgrading of COINS during FY-74 and FY-75. He advises that heretofore he has been dependent on funds which he could obtain from DIA and NSA. He has proposed to OASD(I), as one alternative to regularize funding for the future, that COINS be established as a separate FYDP Program Element within the Defense budgeting system. 25X1

SECRET

SECRET

Status Report on COINS Project

23 July 1973



25X1

(5) Universal retrieval language. There is consensus that a major improvement needed by COINS is a single language applicable to all COINS files for use by analysts in putting their inquiries into the computerized system. It is our understanding that ASD(I) staff now has this under study. The COINS Project Manager's financial projections, summarized above, do not provide for funding this item.

(6) Additional file storage facilities. The financial projections summarized above do not provide for this contingency. The work of the Files Selection Working Group, to be completed this fall, will provide a further basis for sizing this problem, but no estimates have yet been formulated by the participating agencies relative to these possible costs.

d. Requirements for funding by agencies. The computer netting report (assuming acceptance by the several agencies) calls for the COINS Project Manager's Office to fund the hardware and software for the COINS network and its installation and maintenance, and to provide personnel to operate the Network Control Computer. DIA, NSA and CIA/NPIC are to provide software and personnel to interface their respective computers with the COINS network. DIA, also, is to fund for and manage the interfacing of the IDHSC network with COINS. (See Attachment 2 for further details on these proposed funding arrangements.)

Attachments (2)



25X1

DCI COINS WG Representative
DCI/IC/CCG

*IC Registry Subject
(04m6)*

SECRET